COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/23/2009

ESTIMATE SUMMARY 09:46:53
CONTID: C17169 ESTIMATE NO: 0005 PROG SPEC YR:2005
PCN: 17169-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 59.0 DAYS TIME ALLOW: 150 WORK DAYS
I-76: SEDGWICK TO NE ST. LINE PERCENT TIME: 39.33 ORIG TIME ALLOW: 135 WORK DAYS
PROJECT NO: ES4 0762-045
I-76: SEDGWICK TO NE ST. LINE
NAME OF ROAD: 076A
PROJECT COUNTIES: SEDGWICK
CONTRACTOR:
INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 12/23/2009 DATE TIME STARTED 07/13/2009
P. O. BOX 4356 DATE LET 06/11/2009 DATE WORK BEGAN
DATE AWARDED 07/01/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/10/2009 DATE ACCEPTED
ENGLEWOOD CO 80155-43.303 790-9100 DATE NOTICE TO PROCEED 07/13/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 12,806,785.39 PARTICIPATING $ 3,206,546.91 S 12,717.90
AWARD PROJECT AMT: $ 11,337,839.38 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 25.04% TOTAL EARNINGS 3,206,546.91 12,717.90
FUNDS AVAILABLE: $ 9,600,238.48 STOCKPILED MATERIALS 600,583.19 112,967.23
GROSS EARNINGS 3,807,130.10 125,685.13
TOTAL CLAIMS: $ 0.00 RETAINAGE -87,880.41 -381.54
SECURITIES ENCUMBERED 87,880.41 381.54
NET EARNINGS 3,807,130.10 125,685.13
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,807,130.10 125,685.13
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 125,685.13

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 17169-BID ESTIMATE RUN 12/23/2009
PROJECT: ES4 0762-045 ESTIMATE NO: 0005 09:46:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00019 *REMOVAL OF INLET 1.000 0.000
EACH 0.000 0.00
374.50000 0.000 0.00
0010 202-00210 *REMOVAL OF CONCRETE PAVEMENT 11,117.000 3,528.000
SY 0.000 0.00
13.20000 3,528.000 46,569.60
0015 202-00220 *REMOVAL OF ASPHALT MAT 4,174.000 507.000
Sy 0.000 0.00
6.55000 507.000 3,320.85
0020 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 929.000 0.000
SY 0.000 0.00
9.30000 0.000 0.00
0025 202-00250 *REMOVAL OF PAVEMENT MARKING 60,000.000 0.000
SF 0.000 0.00
0.85000 0.000 0.00
0030 202-00700 *REMOVAL OF LIGHT STANDARD 3.000 0.000
EACH 0.000 0.00
372.00000 0.000 0.00
0035 202-00810 *REMOVAL OF GROUND SIGN 25.000 0.000
EACH 0.000 0.00
53.70000 0.000 0.00
0040 202-00900 *REMOVAL OF CONCRETE FOOTING 3.000 0.000
EACH 0.000 0.00
318.50000 0.000 0.00
0045 202-01000 *REMOVAL OF FENCE 203,711.000 0.000
LF 0.000 0.00
0.15000 0.000 0.00
0050 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 813.000 0.000
LF 0.000 0.00
2.65000 0.000 0.00
0055 202-01300 *REMOVAL OF END ANCHORAGE 8.000 0.000
EACH 0.000 0.00

111.50000 0.000 0.00



CONTID: C17169 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 17169-BID ESTIMATE RUN 12/23/2009
PROJECT: ES4 0762-045 ESTIMATE NO: 0005 09:46:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-05150 *SANDBLASTING 40,000.000 0.000
SF 0.000 0.00
0.50000 0.000 0.00
0065 202-06000 *REMOVAL OF DETOUR 1.000 0.000
LS 0.000 0.00
160,400.00000 0.000 0.00
0070 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 61,699.000 16,054.000
cy 0.000 0.00
8.95000 16,054.000 143,683.30
0075 203-00100 *MUCK EXCAVATION 200.000 0.000
cY 0.000 0.00
16.50000 0.000 0.00
0080 203-01100 *PROOF ROLLING 20.000 0.000
HOUR 0.000 0.00
99.50000 0.000 0.00
0085 203-01500 *BLADING 250.000 82.000
HOUR 0.000 0.00
109.00000 82.000 8,938.00
0086 203-01550 DOZING CMO 4 53.000 53.000
HOUR 0.000 0.00
165.00000 53.000 8,745.00
0090 203-01597 POTHOLING 20.000 0.000
HOUR 0.000 0.00
208.50000 0.000 0.00
0095 208-00005 *EROSION LOG 6,740.000 918.000
LF 0.000 0.00
5.40000 918.000 4,957.20
0100 208-00034 *GRAVEL BAG 480.000 0.000
LF 0.000 0.00
11.00000 0.000 0.00
0105 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00

1,040.00000 1.000 1,040.00
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PCN: 17169-BID ESTIMATE RUN 12/23/2009
PROJECT: ES4 0762-045 ESTIMATE NO: 0005 09:46:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0110 208-00070 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000
EACH 0.000 0.00
2,085.00000 0.000 0.00
0115 208-00103 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 100.000 14.000
HOUR 0.000 0.00
138.00000 14.000 1,932.00
0120 208-00105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 50.000 4.000
HOUR 0.000 0.00
29.50000 4.000 118.00
0125 208-00206 EROSION CONTROL SUPERVISOR 130.000 68.000
DAY 0.000 0.00
416.00000 68.000 28,288.00
0130 210-00810 *RESET GROUND SIGN 10.000 0.000
EACH 0.000 0.00
263.00000 0.000 0.00
0135 212-00006 *SEEDING (NATIVE) 86.400 0.000
ACRE 0.000 0.00
296.50000 0.000 0.00
0140 212-00009 *SEEDING (TEMPORARY) 9.000 5.500
ACRE 0.000 0.00
161.50000 5.500 888.25
0145 212-00032 *SOIL CONDITIONING 81.000 0.000
ACRE 0.000 0.00
2,405.00000 0.000 0.00
0150 213-00003 *MULCHING (WEED FREE) 115.400 7.400
ACRE 0.000 0.00
431.50000 7.400 3,193.10
0155 213-00061 *MULCH TACKIFIER 23,080.000 1,500.000
1B 0.000 0.00
1.20000 1,500.000 1,800.00
0160 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 5,000.000 0.000
sy 0.000 0.00

2.20000 0.000 0.00
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PCN: 17169-BID ESTIMATE RUN 12/23/2009
PROJECT: ES4 0762-045 ESTIMATE NO: 0005 09:46:53

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0165 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 10,000.000 4,346.050
TON 0.000 0.00
24.40000 4,346.050 106,043.62
0166 304-09000 AGGREGATE BASE COURSE (SPECIAL) 3,788.000 1,688.000
cY 0.000 0.00
26.45000 1,688.000 44,647.60
0170 306-01000 RECONDITIONING 3,542.000 3,528.000
sy 0.000 0.00
21.40000 3,528.000 75,499.20
0175 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 200.000 17.150
TON 0.000 0.00
117.50000 17.150 2,015.13
0180 403-34741 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 19,843.000 16,217.830
TON 0.000 0.00
89.10000 16,217.830 1,445,008.65
0185 412-00000 FURNISH CONCRETE PAVEMENT 62,984.000 0.000
cY 0.000 0.00
67.00000 0.000 0.00
0185 MATERIAL ALLOWANCE 18,564.470
cy 0.000 0.00
15.61000 18,564.470 289,791.38
0185 MATERIAL ALLOWANCE 12,672.940
cY 0.000 0.00
15.61000 12,672.940 197,824.59
0185 MATERIAL ALLOWANCE 0.000
cy 7,236.850 112,967.23
15.61000 7,236.850 112,967.23
0190 412-00050 *PLACE CONCRETE PAVEMENT 239,490.000 0.000
SY 0.000 0.00
5.15000 0.000 0.00
0195 412-00805 CONCRETE PAVEMENT (8 INCH) (FAST TRACK) 3,542.000 3,542.000
sy 0.000 0.00
103.50000 3,542.000 366,597.00
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PCN: 17169-BID ESTIMATE RUN 12/23/2009
PROJECT: ES4 0762-045 ESTIMATE NO: 0005 09:46:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0200 412-01200 *CONCRETE PAVEMENT (12 INCH) 11,822.000 0.000
sy 0.000 0.00
32.90000 0.000 0.00
0205 420-00100 *GEOTEXTILE (EROSION CONTROL) (CLASS A) 100.000 0.000
SY 0.000 0.00
3.85000 0.000 0.00
0210 506-00209 *RIPRAP (9 INCH) 52.500 27.500
cy 0.000 0.00
96.30000 27.500 2,648.25
0215 605-00040 *4 INCH PERFORATED PIPE UNDERDRAIN 1,042.000 0.000
LF 0.000 0.00
25.70000 0.000 0.00
0220 605-84000 *SUBSURFACE DRAIN OUTLET 493.000 0.000
LF 0.000 0.00
25.70000 0.000 0.00
0225 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,237.500 0.000
LF 0.000 0.00
13.40000 0.000 0.00
0230 606-01370 *TRANSITION TYPE 3G 4.000 0.000
EACH 0.000 0.00
1,030.00000 0.000 0.00
0235 606-02005 *END ANCHORAGE (FLARED) 4.000 0.000
EACH 0.000 0.00
1,560.00000 0.000 0.00
0240 607-00005 *END POST 100.000 40.000
EACH 0.000 0.00
111.50000 40.000 4,460.00
0241 900-00007 ADDED ITEM (EACH)/ END POST W/TWP 42.000 21.000
EACH 0.000 0.00
169.22000 21.000 3,553.62
0245 607-00010 *CORNER AND LINE BRACE POST 500.000 252.000
EACH 0.000 0.00

153.00000 252.000 38,556.00
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PCN: 17169-BID ESTIMATE RUN 12/23/2009
PROJECT: ES4 0762-045 ESTIMATE NO: 0005 09:46:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0246 900-00007 ADDED ITEM (EACH)/ CORNER AND LINE BRACE POST 50.000 46.000
EACH 0.000 0.00
214.76000 46.000 9,878.96
0250 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 199,311.000 97,050.000
LF 0.000 0.00
1.05000 97,050.000 101,902.50
0251 607-01100 FENCE BARBED WIRE WITH TREATED WOODEN POSTS 4,000.000 1,978.000
LF 0.000 0.00
2.47000 1,978.000 4,885.66
0252 900-00012 ADDED ITEM (FOOT)/ 27,980.000 0.000
LF 27,980.000 5,596.00
0.20000 27,980.000 5,596.00
0255 607-11200 *FENCE COMBINATION WIRE WITH METAL POSTS 400.000 0.000
LF 0.000 0.00
1.35000 0.000 0.00
0260 607-60620 *ROAD CLOSURE GATE 6.000 0.000
EACH 0.000 0.00
9,030.00000 0.000 0.00
0265 609-60011 *CURB TYPE 6 (SECTION M) 2,435.000 2,254.000
LF 0.000 0.00
4.65000 2,254.000 10,481.10
0270 612-00001 *DELINEATOR (TYPE I) 308.000 3.000
EACH 0.000 0.00
23.60000 3.000 70.80
0275 612-00002 *DELINEATOR (TYPE II) 24.000 0.000
EACH 0.000 0.00
24.70000 0.000 0.00
0280 612-00003 *DELINEATOR (TYPE III) 24.000 2.000
EACH 0.000 0.00
25.80000 2.000 51.60
0285 613-00200 *2 INCH ELECTRICAL CONDUIT 4,509.000 4,028.000
LF 0.000 0.00

7.45000 4,028.000 30,008.60
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PCN: 17169-BID ESTIMATE RUN 12/23/2009
PROJECT: ES4 0762-045 ESTIMATE NO: 0005 09:46:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0290 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 1,656.000 1,656.000
LF 0.000 0.00
14.90000 1,656.000 24,674.40
0295 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
1,595.00000 0.000 0.00
0300 613-34400 *LIGHT STANDARD METAL (40 FOOT) 3.000 0.000
EACH 0.000 0.00
3,185.00000 0.000 0.00
0305 613-40000 *CONCRETE FOUNDATION PAD 3.000 0.000
EACH 0.000 0.00
1,275.00000 0.000 0.00
0310 613-50410 *LIGHT STANDARD (TEMPORARY) 5.000 1.000
EACH 0.000 0.00
4,460.00000 1.000 4,460.00
0315 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 3.000 0.000
EACH 0.000 0.00
425.00000 0.000 0.00
0320 614-00011 *SIGN PANEL (CLASS I) 102.000 0.000
SF 0.000 0.00
23.60000 0.000 0.00
0325 614-00012 *SIGN PANEL (CLASS II) 99.130 0.000
SF 0.000 0.00
26.80000 0.000 0.00
0330 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 91.500 0.000
LF 0.000 0.00
18.20000 0.000 0.00
0335 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 207.500 0.000
SLIPBASE)
LF 0.000 0.00
21.50000 0.000 0.00
0340 615-00030 EMBANKMENT PROTECTOR TYPE 3 12.000 12.000
EACH 0.000 0.00

2,085.00000 12.000 25,020.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0345 617-00012 *12 INCH CULVERT PIPE 1,185.000 1,094.000
LF 0.000 0.00
42.80000 1,094.000 46,823.20
0350 617-03010 *DETOUR CULVERT PIPE 593.000 380.000
LF 0.000 0.00
42.80000 380.000 16,264.00
0355 625-00000 *CONSTRUCTION SURVEYING 1.000 0.175
L s 0.000 0.00
104,200.00000 0.175 18,235.00
0356 625-00000 CONSTRUCTION SURVEYING 40.000 33.000
LS 0.000 0.00
100.00000 33.000 3,300.00
0360 626-00000 *MOBILIZATION 1.000 0.600
L s 0.000 0.00
462,000.00000 0.600 277,200.00
0365 627-00001 *PAVEMENT MARKING PAINT 1,008.000 407.000
GAL 0.000 0.00
26.60000 407.000 10,826.20
0370 627-00005 *EPOXY PAVEMENT MARKING 1,004.000 428.000
GAL 0.000 0.00
55.20000 428.000 23,625.60
0375 627-00030 *RAISED PAVEMENT MARKER (TEMPORARY) 600.000 0.000
EACH 0.000 0.00
6.35000 0.000 0.00
0380 627-02010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (INLAID) 9,820.000 0.000
SF 0.000 0.00
8.50000 0.000 0.00
0385 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 13.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
21.30000 0.000 0.00
0390 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 200.000 0.000
LINE)
SF 0.000 0.00
15.90000 0.000 0.00
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CAT NO0200 ROADWAY

0395 630-00000 *FLAGGING 4,000.000 2,008.500
HOUR 68.000 1,618.40
23.80000 2,076.500 49,420.70
0400 630-00007 *TRAFFIC CONTROL INSPECTION 90.000 46.000
DAY 5.000 540.00
108.00000 51.000 5,508.00
0405 630-00012 *TRAFFIC CONTROL MANAGEMENT 150.000 71.000
DAY 6.000 4,809.00
801.50000 77.000 61,715.50
0410 630-80002 *FLASHING BEACON (SOLAR) 8.000 2.000
EACH 0.000 0.00
647.50000 2.000 1,295.00
0415 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 7.000 3.500
EACH 0.000 0.00
108.00000 3.500 378.00
0420 630-80338 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 2.000 0.000
EACH 0.000 0.00
432.00000 0.000 0.00
0425 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 227.000 10.500
EACH 0.000 0.00
64.80000 10.500 680.40
0430 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 158.000 31.000
EACH 0.000 0.00
108.00000 31.000 3,348.00
0435 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 59.000 29.500
EACH 0.000 0.00
118.50000 29.500 3,495.75
0440 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,901.000 51.500
SF 0.000 0.00
13.00000 51.500 669.50
0445 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 1.000
EACH 0.000 0.00

4,855.00000 1.000 4,855.00
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CAT NO0200 ROADWAY
0450 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 6.000 2.000
TYPE)
EACH 0.000 0.00
1,080.00000 2.000 2,160.00
0455 630-80360 *DRUM CHANNELIZING DEVICE 300.000 150.000
EACH 0.000 0.00
27.00000 150.000 4,050.00
0460 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 24.000 10.000
EACH 0.000 0.00
54.00000 10.000 540.00
0465 630-80367 *PORTABLE TRAFFIC SPEED MONITOR 2.000 1.000
EACH 0.000 0.00
7,555.00000 1.000 7,555.00
0470 630-80370 CONCRETE BARRIER (TEMPORARY) 600.000 0.000
LF 0.000 0.00
27.80000 0.000 0.00
0475 630-80380 *TRAFFIC CONE 400.000 150.000
EACH 0.000 0.00
10.80000 150.000 1,620.00
0480 630-80391 *CHANNELIZING DEVICE (FIXED) 800.000 0.000
EACH 0.000 0.00
37.80000 0.000 0.00
0485 630-80430 RUMBLE STRIP (PORTABLE) 9.000 0.000
EACH 0.000 0.00
2,875.00000 0.000 0.00
0490 630-80520 *MOBILE PAVEMENT MARKING ZONE 4.000 2.000
DAY 0.000 0.00
531.00000 2.000 1,062.00
0495 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 2.000 0.000
EACH 0.000 0.00
12,950.00000 0.000 0.00
0500 630-85041 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 100.000 58.000
DAY 0.000 0.00
485.50000 58.000 28,159.00
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PROJECT: ES4 0762-045 ESTIMATE NO: 0005 09:46:53
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REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY

0505 700-70010 F/A MINOR CONTRACT REVISIONS 126,542.760 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0510 700-70011 F/A PARTNERING 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0515 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 25,000.000 13,530.190
FA 0.000 0.00
1.00000 13,530.190 13,530.19
0520 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 350,000.000 10,997.540
FA 0.000 0.00
1.00000 10,997.540 10,997.54
0525 700-70016 F/A FUEL COST ADJUSTMENT 100,000.000 17,505.840
FA 0.000 0.00
1.00000 17,505.840 17,505.84
0530 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 300,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0535 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0540 700-70021 F/A ON-THE-JOB TRAINEE 2,600.010 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0545 700-70022 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0550 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0555 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 20,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0560 700-70220 F/A PHONE SERVICE 1,000.000 241.000
FA 154.500 154.50
1.00000 395.500 395.50
0565 700-70380 F/A EROSION CONTROL 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT §$ 12,774,985.39 $ 125,685.13% 3,775,330.11
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0570 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,640.00000 1.000 15,640.00
0575 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
12,510.00000 1.000 12,510.00
0580 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
3,650.00000 1.000 3,650.00
CAT 0400 CURRENT AMT $ 31,800.00 $ 0.00$ 31,800.00
PROJECT TOTAL CURRENT AMT §$ 12,806,785.39 $ 125,685.133% 3,807,130.11



